

Daily Project Report - PM Agent Framework

- Date: 2026-05-30
- Generated at: 02:14 UTC / 09:14 Asia/HoChiMinh
- Project ID: pm-agent-framework
- Project Status: active refinement
- Report Type: Daily Snapshot

Summary

PM Agent framework ~°Æ»£c chÆ» n report v^< agent-system/agents/software/pm-agent/STATUS.md x^;c nhÆ»n

Framework Reporting Decision

- Framework target: selected
- Reason: framework vÆ»«n ~ ang hardening core, ch~a production-grade ho^ n chÆ» nh
- Rule match: spec cho ph^p framework daily snapshot khi active refinement c^†n diÆ» n ra
- Output: agent-system/agents/software/pm-agent/reports/daily/2026-05-30.md

Active Project Scan

- Primary scan path: projects/active/
- Fallback scan path: agent-system//projects/active/
- Scan result: no active project path/files found
- Candidates found: 0
- Eligible active projects: 0
- Eligible list: None
- Skipped projects: None
- Selector note: STATUS.md ghi r^µsau cleanup 2026-05-26 workspace ch^>nh hiÆ» n kh^·ng c^‡ active p

Changes Today

Scoped git commits under PM Agent/project scope since 2026-05-30 00:00 UTC:

- None detected before report generation.

Working tree note before report generation:

- PM Agent path appears untracked as ?? agent-system/agents/software/pm-agent/ from repo root.

Capability / Readiness Snapshot

- Framework files: 183
- Runtime files: 16
- Eval files: 17
- Policy files: 8
- Runbook files: 6
- Framework core readiness: ~85-90% per STATUS.md
- Controlled pilot readiness: ~80-85% per STATUS.md
- Production-grade readiness: ch~a ho^ n tÆ»¥t

Project Portfolio Note

- Kh^·ng c^‡ active project folder trong projects/active/.
- Project mÆ» i n~n d^,ng structure chuÆ»n trong STATUS.md:

text

projects/active/[project-name]/

â â â project.yaml

â â â 01-initiation/

â â â 02-planning/

â â â 03-execution/

â â â 04-monitoring/

â â â 05-closure/

â â â decisions/

â â â approvals/

â â â handoffs/

â â â evidence/

Source Conflicts Detected

None detected in scanned sources.

Issues / Risks Needing Attention

- Framework vÆ«n ch^a production-grade ho^ n chÆ» nh; hardening framework core c^tn tiÆ"¿p tÆ»¥c.
- Kh^ng c^t active project ~ Æ» validate daily project report selector tr^"n project thÆ»-c tÆ"¿.
- projects/active/ kh^ng tÆ» n tÆ"ji; ~^ty l^ expected state sau cleanup theo STATUS.md, kh^ng phÆ"Êi

Decisions / Approvals Today

- None recorded in scanned sources.

Actor Attribution Summary

- Human activity: Kh^ng x^ic minh ~^Æ»£c tÆ»« source hiÆ» n tÆ"ji.
- Main agent activity: chÆ"iy cron flow, ~ Æ» c runbook/spec, scan selector, tÆ"jo framework report, e
- Subagent activity: None detected.
- Unknown / unverifiable: hoÆ"jt ~ Æ» ng ngo^ i git/source scan.

Next Actions

1. TiÆ"¿p tÆ»¥c giÆ»fl framework daily snapshot khi active refinement c^tn diÆ» n ra.
2. Khi c^t project mÆ» i, tÆ"jo projects/active/[project-name]/project.yaml vÆ» i status: active ~ Æ» se
3. ThiÆ"¿t kÆ"¿ lÆ"ji team/delegation system sau khi foundation ~ Æ»§ Æ» n ~ Æ» nh v^ ~^Æ»£c duyÆ» t.
4. NÆ"¿u Telegram delivery fail, giÆ»fl file-only fallback theo runbook.

Evidence / References

- agent-system/agents/software/pm-agent/STATUS.md
- agent-system/agents/software/pm-agent/runtime/runbooks/daily-report-cron.md
- agent-system/agents/software/pm-agent/reports/plans/cron-flow-19h00-spec-2026-05-14.md

Git Scope Snapshot

- Scoped PM Agent/project commits detected today: 0
- Source conflict detected: 0
- Eligible active projects: 0