

Daily Project Report - PM Agent Framework

- **Date:** 2026-05-29
- **Generated at:** 00:33 UTC / 07:33 Asia/Ho_Chi_Minh
- **Project ID:** pm-agent-framework
- **Project Status:** active refinement
- **Report Type:** Daily Snapshot

Summary

PM Agent framework được chọn report vì `systems/pm-agent/STATUS.md` xác nhận framework vẫn đang hardening / active refinement và chưa production-grade hoàn chỉnh. Không tìm thấy thư mục `projects/active/`, nên không có active project report hôm nay.

Framework Reporting Decision

- **Framework target:** selected
- **Reason:** framework vẫn đang hardening core, chưa production-grade hoàn chỉnh
- **Rule match:** spec cho phép framework daily snapshot khi active refinement còn diễn ra
- **Output:** ``systems/pm-agent/reports/daily/2026-05-29.md``

Active Project Scan

- **Scan path:** ``projects/active/``
- **Scan result:** path not found
- **Candidates found:** 0
- **Eligible active projects:** 0
- **Eligible list:** None
- **Skipped projects:** None
- **Selector note:** ``systems/pm-agent/STATUS.md`` ghi rõ sau cleanup 2026-05-26 workspace chính hiện không có active project folder trong ``projects/active/``.

Changes Today

Scoped git commits under `systems/pm-agent` / `projects` since 2026-05-29 00:00 UTC:

- None detected before report generation.

Working tree note before report generation:

- Existing modified files detected only under ``memory/.dreams/``, outside PM Agent/project reporting scope.

Capability / Readiness Snapshot

- **Framework files:** 181
- **Runtime files:** 16
- **Eval files:** 17
- **Policy files:** 8
- **Runbook files:** 6
- **Framework core readiness:** ~85-90% per ``STATUS.md``
- **Controlled pilot readiness:** ~80-85% per ``STATUS.md``
- **Production-grade readiness:** chưa hoàn tất

Project Portfolio Note

- Không có active project folder trong ``projects/active/``.
- Project mới nên dùng structure chuẩn trong ``systems/pm-agent/STATUS.md`` và ``systems/pm-agent/README.md``.

Source Conflicts Detected

None detected in scanned sources.

Issues / Risks Needing Attention

- Framework vẫn chưa production-grade hoàn chỉnh; hardening framework core còn tiếp tục.
- Không có active project để validate daily project report selector trên project thực tế.
- ``projects/active/`` không tồn tại; đây là expected state sau cleanup theo ``STATUS.md``, không phải failure.

Decisions / Approvals Today

- None recorded in scanned sources.

Actor Attribution Summary

- ****Human activity:**** Không xác minh được từ source hiện tại.
- ****Main agent activity:**** chạy cron flow, đọc runbook/spec, scan selector, tạo framework report, export PDF, attempt Telegram delivery.
- ****Subagent activity:**** None detected.
- ****Unknown / unverifiable:**** hoạt động ngoài git/source scan.

Next Actions

1. Tiếp tục giữ framework daily snapshot khi active refinement còn diễn ra.
2. Khi có project mới, tạo `projects/active/[project-name]/project.yaml` với `status: active` để selector nhận đúng.
3. Thiết kế lại team/delegation system sau khi foundation đủ ổn định và được duyệt.
4. Nếu Telegram delivery fail, giữ file-only fallback theo runbook.

Evidence / References

- ``systems/pm-agent/STATUS.md``
- ``systems/pm-agent/README.md``
- ``systems/pm-agent/runtime/runbooks/daily-report-cron.md``
- ``systems/pm-agent/reports/plans/cron-flow-19h00-spec-2026-05-14.md``

Git Scope Snapshot

- Scoped PM Agent/project commits detected today: 0
- Source conflict detected: 0
- Eligible active projects: 0